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't. APPENDIX A (cont'd.) ----------------

'-' REMEDIAL LOCATION WORK DESCRIPTIONS 
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Action Date:6/5/96 
Loadout:6/15/96 
Restoration Begins:6/20/96 
Restoration Completed:6/22/96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of94.52 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*During excavation OHM operator hit a block wall on a garage . The wall was 
patched and painted during restoration. 
*During excavation activities some sidewalks were broken and replaced after 
restoration of the lot. 

*Equipment utilized during excavation: 
*2" pump 
*TL26 Loader 
*7 1/2 Roller 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

15 NOV1998 
CENCC-CQ-1 

* 17 KW generator 
*Bobcat excavator 
*Backhoe 
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OHM: CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, n 

· . ..._., QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADSl ITONS) 

94.52 109.67 

CA-6 
ITONS) 

67.55 

CA-7 SAND SOD OR CONCRETE OTHER 
_IT_ONS) JIONS) SEED 

sod 



·-..;~ 

GARAGE 

22' 

141' 

--g·--

HOUSE 

41' 

18' 

I 
I 

-3'-

1629 

I 
. -··. -· ---~---==:-=~___j_---~------LL--~ 

SIDEWALK 

48' 

r 
OHM(> 
Corporation 

Findlay, Ohio 

Drawn By~TB Checked By: 

Oat~ 4/ 4196 
Approved By: 

Scale: 
NTS 

Drawing No: 





1'-' 

• 

, . ..._.., 

Action Date:S/19/94 
Loadout:S/20/94 
Restoration Begins:S/26/94 
Restoration Completed:S/29/94 

*The remaining excavation yielded a total of 101.87 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

*Excavation depth average at 12 inches for this property. 

*Problems incurred:OHM removed 6 rose bushes that were meant to stay. These bushes 
were replaced after restoration was completed. 

Equipment used : 
• JD444 loader 
*X331 track hoe 
*TL 26 Resco backhoe 

*Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

*2" sub pump 

-hauling stone and fill material 
*WMI 

-landfill 
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OHM" CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM" by USACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CORPORATION 
GRANITE CITY, IL 
PROJECT 16473 

QUANTITY SUMMARY FOR : 

SPECIAL BACKFILL TOPSOIL 
CUYD LOAD CUYD 
101.87 4 

) 

CA-6 CA-7 SAND SOD/SEED ROCK 
TON TON CUYD CUYD 

sod 2.35 

) ) 
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Action Date:S/22/94 
Loadout:S/22/94 
Restoration Begins: 8/26/94 
Restoration Completed: 8/2 7/94 

*The remaining excavation yielded a total of 119.3 4 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

*Excavation depth average at12 inches for this property. 

*Problems incurred:Homeowner said we cracked her retaining wall; so it was patched and 
painted. 

Equipment used : 
*Homelite 11/2" pump 
*2" sub pump 
*x33l trackhoe 

*Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

*generator 
*TL 26 Resco backhoe 

-hauling stone and fill material 
*WMI 

-landfill 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CORPORATION 
GRANITE CITY, IL 
PROJECT 16473 

QUANTITY SUMMARY FOR : 

SPECIAL BACKFILL TOPSOIL 
CUYD LOAD CUYD 
119.37 13 

) 

CA-6 CA-7 SAND SOD/SEED ROCK 
TON TON CUYD CUYD 

sod 4.05 
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Action Date:S/9/94 
Load out: 8/9/94 
Restoration Begins:S/19/94 
Restoration Completed: 8/29/94 

*The remaining excavation yielded a total of84.78 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

*Excavation depth average at 6 inches for this property. 

*Problems incurred:Chased a gas line by hand excavating for about 2 hours. Then finding 
it to be a lead line. 

Equipment used : 
*Generator 
• X3 3 1 track hoe 

*2" sub pump 
*PC 90 trackhoe 

*TL 26 Resco backhoe *Roller 
*JD214 backhoe "'Hand tamper 

*Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

-hauling stone and fill material 
"'WMJ 

-landfill 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 



OHM ~LJRPORATION 
GRANITE CITY, IL 
PROJECT 16473 

QUANTITY SUMMARY FOR : 

SPECIAL BACKFILL TOPSOIL 
CUYO LOAD CUYD 
84.[8 -- 12 

L_ 

( ( 

CA-6 CA-7 SAND SOD/SEED ROCK 
TON TON CUYD CUYO 
36 sod 
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--· Action Date:6n/96 
Loadout:6/24/96 

. ..._,..· 

Restoration Begins:6/27/96 
Restoration Completed:6/28/96 

• An excavation depth of 3 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of68.55 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*During excavation OHM operator hit an underground electric wire, and replaced 
it. 
*During excavation OHM operator hit a shed sitting on an adjoining property, and 
repaired it during restoration. 

*Equipment utilized during excavation: 
*2" pump 
*TL26 Loader 
*7 1/2 Roller 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
•ww 

-landfill 
*Prochnow 

-sod 

*17 KW generator 
*Bobcat excavator 
*JD Tractor 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 3" 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR----

SPECIAL BACKFILL TOPSOIL CA-6 CA-7 
WASTE (LOADS) (TONS) (TONS) (TONS) 

68.55 59.41 15.4 

SAND SOD OR CONCRETE OTHER 
(TONS) SEED 

sod 
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Action Date:6/5./96 
Load out: 7/9/96 
Restoration Begins:7113/96 
Restoration Completed: 7/15/96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 195.74 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
•None 

*Equipment uttlized during excavation: 
*2" pump 
•TL26 Loader 
•7 112 Roller 

*Subcontractors: 
•AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

* 17 KW generator 
*Bobcat excavator 
*JD Tractor 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

195.74 9 74.83 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) (TONS) (TONS) SEED 

29.45 sod 
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Action Date: 2/19/96 
Loadout: 3/4/96 
Restoration Begins:J/14/96 
Restoration Completed: 4/2/96 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 208.76 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None on this site 

*Equipment utilized during excavation: 

*TL26 
*17 KW Generator 
• JB2 1 4 Backhoe 
• JD955 Tractor 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Highland 

-sod 

*2" Pump 
"'X33 I Trackhoe 
*7 112 Ton Roller 
*Hand Tamper 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 
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-----
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(TONS) 
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CA-7 SAND SOD OR CONCRETE OTHER 
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Action Date: 3/19/96 
Loadout: 3/19/96 
Restoration Begins:3/28/96 
Restoration Completed: 4/18/96 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 318.64 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*Crews had to take down 2 sections of fence in front yard and 2 sections in the 
back yard for excavation and loadout. 
*Crew had to take down a telephone line running from the house to the garage. 
"'OHM had to replace a 8' section of sidewalk in the back yard. 

*Equipment utilized during excavation: 

*TL26 
* 17 KW Generator 
*JD955 Tractor 
*I Ton Box 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

*Hand Tamper 
*7 1/2 Ton Roller 
*Bobcat Excavator 
*Van 



OHM: CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NA?vfE: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 



( 

OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONSl 
318.64 4LOADS 366.06 

CA-6 
(TONSl 

15 

( ( 

CA-7 SAND SOD OR CONCRETE OTHER 
iTONS} (TONS) SEED 

15.15 6 SOD 
----
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Action Date: 2/19/96 
Load-out: 3/13/96 
Restoration Begins: 3/18/96 
Restoration Completed: 4/10/96 

*An excavation depth of 16 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 177.34 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Problems incurred: 
*None on this site 

*Equipment utilized during excavation: 
*Bobcat Excavator *Hand Tamper 
* 171< w generator *TL26 Loader 
*JD 955 tractor *7.5 TonRoiJer 
*Van *I Ton Box 

*Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Highland 

-sod 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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QUANTITY SUMMARY FOR 

SPECIAL BACKFll...L TOPSOIL 
WASTE (LOADS) (TONS) 

177.34 1 87.71 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
(fONS) (fONS) (TONS) SEED 

SOD 
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Action Date:7-18-96 
Loadout: 7-18-96 
Restoration Begins: 7-24-96 
Restoration Completed:7-31-96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation special waste yielded 199.77 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*OHM replaced front sidewalk that was broken during restoration 
*OHM raised clean outs in backyard 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
*17KW Generator *Ro\ler 
* JCB Backhoe * JD Tractor 
*Hand Tamper 

*Subcontractors: 
*AWS 

-hauling special waste 
"'Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 



. ....._, 

OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM: by USACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADSl (TONSJ 

199.77 8 17.92 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) (TONS) iTONSl SEED 

123.4 Sod 



--------------·- ----------

~ 
:-:: 
..J 

~ 
0 
Ci) 

30' 

;z 

HOUSE 
-- 11' 

140' ROCK DRIVE 

f:: 

in SIDEWALK 

en 

49' 

SIDEWALK 

io 
SHED 

R' 

OHMG 
Corporation 

Fondllly. Ohio 

Drawn B~: 
MTB 

Checked By: 

D~te: 
/16196 

Approved By: 

Scale: 
NTS 

Drawing No: 





-___....· 

""---·" 

Action Date: 3/14/96 
Loadout: 3/18/96 
Restoration Begins:J/19/96 
Restoration Completed: 4/11/96 

• An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of200.64 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM hit and broke an overhead phone line with excavator; phone company 
repaired the line. 

*Equipment utilized during excavation: 

*TL26 
* 17 KW Generator 
*10955 Tractor 
*Hand Tamper 
*Van 

"'Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

*Backhoe 
*7 1/2 Ton Roller 
*Bobcat Excavator 
*I Ton Box 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE {LOADS) {TONS) 
200.64 10 LOADS 89.89 

( ( 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
{TONSl {TONS) (TONS) SEED 
29.35 15.45 SOD 
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Action Date: 7/23/96 
Load-out: 7/23/96 
Restoration Begins: 7/26/96 
Restoration Completed: 8/1/96 

*An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 188.19 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Problems incurred: 
*OHM replaced fence post damaged during excavation 

*Equipment utilized during excavation: 
*Bobcat Excavator *Hand Tamper 
* 17K w generator *TL26 Loader 
*JD 955 tractor *7.5 TonRoller 
*JCB Backhoe 

*Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMJ 

-landfilJ 
*Highland 

-sod 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by US ACE. 

PRE-DETERMINED DEPTH: 12" 
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PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

153.82 8 35.23 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) (TONS) (TONS) SEED 

59.35 15.4 SOD 
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Action Date:4/9/96 
Loadout:4/9/96 
Restoration Begins:4/II/96 
Restoration Completed:4/13/96 

*An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 125.56 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM broke and replaced sidewalk. 

*Equipment utilized during excavation: 
*17 KW generator 
*JD Tractor 
*JCB Backhoe 
*2" pump 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMJ 

-landfill 
*Prochnow 

-sod 

*TL26 Loader 
*X331 Excavator 
*Roller 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE lLOADS) (TONS) 
125.56 101.95 

CA-6 
(TONS) 

43.8 

( ( 

CA-7 SAND SOD OR CONCRETE OTHER 
.(TONS) (TONS) SEED 

SOD 
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Action Date:S/8/94 
Loadout:S/9/94 
Restoration Begins: 8/23/94 
Restoration Completed:S/26/94 

*The remaining excavation yielded a total of 56.52 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

*Excavation depth average atl2 inches for this property. 

*Problems incurred:Sidewalks in the backyard were broken during excavation and 
replaced after the yard was completed. 

Equipment used : 
*Generator 
*X331 track hoe 
*TL 26 Resco backhoe 
* JD444 loader 

*Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

*2" sub pump 
*PC 90 
*Roller 
*Hand tamper 

-hauling stone and fill material 
*WMI 

-landfill 

*Water truck 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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QUANTITY SUMMARY FOR : 

SPECIAL BACKFILL TOPSOIL 
CUYD LOAD CUYD 
56.52 10 

. -

( ( 

CA-6 CA-7 SAND SOD/SEED ROCK 
TON TON CUYD CUYD 

sod 



CONCRETE 
4716" X 201 

s~ 

w 
0 

HOUSE 

271 

TOTAL DIMENSIONS 
137' X 50' 

61 

[ <u 
J 

( J 





t . ..__.. 

Action Date: 11127/95 
Loadout: 11127/95 
Restoration Begins: 12114/95 
Restoration Completed: 12/15/95 

• An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 569.78 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Problems incurred: 
*This particular lot is twice the size of a normal stack emission lot. 
"' There were two days when work was stopped due to inclement weather. 
*Due to the numerous(9) underground lines a considerable amount of time was 
spent doing hand excavation to avoid damaging any of the utilities. 
*Surrounding a portion of this property is a fence that the homeowner wanted 
untouched causing OHM to work around the fence. 
*Owner had a garden planted and in exchange for digging up the garden at the 
same time as the rest of the property the owner took a monetary settlement which 
did not require OHM: to return to the lot at a later date to excavate. 
*The guttering to the house ran underground which had to be carefully 
excavated around to prevent damage. 
*Some of the bushes on the property the owner wanted removed and others the 
owner wanted left in place. 
*The front steps had to be replaced with concrete. 
*The front porch of this property sits on pillars and excavation had to be carried 
out underneath the porch. 
*Crews found an unmarked utility line and had to wait for gas company to come 
out and determine if line was active or not. 
*The house sat unevenly on the lot, the left side is a large open area, the right side 
is a four foot area. 
*Boulevard was excavated but not all stack emission boulevards were excavated. 
*Due to residences in apartments in rear of building each night the sidewalks 
within the excavation perimeter had to be cleaned and blocked off from the 
excavation area. 
*All concrete that was broken/fell apart during excavation had to be replaced. 
*The swing set had to be reinstalled after it was in place. 
• At homeowne~ request the sod was hand rolled twice. 

*Equipment utilized during excavation: 

*X33 I Trackhoe 
*TL26 Loader 

*7 112 Ton Roller 
*Concrete Saw 



•17 KW Generator 
• JBG214 Backhoe 

• Subcontractors: 
•AWS 

-hauling special waste 
•Grantham 

-hauling topsoil 
•Highland 

-sod supply 
*WMI 

-landfill 

• JD955 Garden Tractor 
•Handroller 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date:6-5-96 
Loadout:6-5-96 
Restoration Begins: 6-14-96 
Restoration Completed:6-21-96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation special waste yielded 188.19 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*OHM replaced sidewalk that was broken during excavation 
*OHM repaired part of gutter 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
*17KW Generator *Roller 
• JCB Backhoe • JD Tractor 
*Hand Tamper 

•subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 16473 

. .._..., GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADSJ liONS) 

188.19 184.86 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
CTONS) (TONS)_ (TONS) SEED 

15.4 sod 
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Action Date: 1217/95 
Loadout: 1217/95 
Restoration Begins: 12/12/95 
Restoration Completed: 12/15/95 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 104.22 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM completed some concrete work after restoration was finished. 

*Equipment utilized during excavation: 

*X331 Trackhoe 
*TL-26 
*7 1/2 Ton Roller 
*Van 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Highland 

-sod 

*Hand Tamper 
*17 KW Generator 
*I Ton Box 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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Action Date: 5/30/96 
Loadout:S/31/96 
Restoration Begins:6/5/96 
Restoration Completed:6/18/96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

•The excavation of special waste yielded a total of 143.67 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM took down and put back up three sections offence. 
*OHM paid property owner for flowers 

*Equipment utilized during excavation: 
*17 KW generator 
*JD Tractor 
*Bobcat 
•2" pump 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

*TL26 Loader 
*Hand Tamper 
*Roller 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 
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Action Date:6-5-96 
Loadout:6-26-96 
Restoration Begins:7-2-96 
Restoration Completed: 7-16-96 

• An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded 124.76 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*OHM replaced wood fence along side of home 
*OHM repaired part of drain line and clean out 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
• I 7KW Generator *Roller 
• JCB Backhoe * JD Tractor 
*Hand Tamper 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 
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OHM: CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM: by USACE. 

PRE-DETERMINED DEPTH: 12" 
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QUANTnYSUMMARYFOR 
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Action Date: 2/14/96 
Load out: 2/16/96 
Restoration Begins:2/19/96 
Restoration Completed: 2/24/96 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 155.46 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
• A city sidewalk that was broken was replaced after restoration was completed. 
• A section of fence was replaced because it was broken during excavation. 

*Equipment utilized during excavation: 

*X331 Trackhoe 
*TL26 Loader 
• I 7K w Generator 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Highland 

-sod 

*7 112 Ton Roller 
*JD955 Tractor 
* JBC 214 Backhoe 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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Action Date: 2/19/96 
Loadout:J/4/96 
Restoration Begins: 3/12/96 
Restoration Completed: 4/2/96 

"'An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of95.46 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None on this site. 

*Equipment utilized during excavation: 

*X331 Trackhoe 
*TL26 Loader 
* 1 7K w Generator 
"'Hand Tamper 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Highland 

-sod 

*7 1/2 Ton Roller 
* JD955 Tractor 
*Concrete Saw 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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Action Date: 2/19/96 
Load-out: 2/20/96 
Restoration Begins: 2/21/96 
Restoration Completed: 2/26/96 

*An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation ofspeciaJ waste yielded a total of236.2 cubic yards, which was shipped 
to WMI-Milam for disposaJ. 

*Problems incurred: 
*Backyard is raised about 1011 above the Alley as requested by the homeowner. 

*Equipment utilized during excavation: 
*X331 Trackhoe *Concrete Saw 
* 17K w generator *TL26 Loader 
*JD 955 tractor *7.5 TonRoller 

*Subcontractors 
*AWS 

-hauling speciaJ waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Highland 

-sod 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NM.1E: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date:J/12/96 
Loadout:J/12/96 
Restoration Begins:3/I3/96 
Restoration Completed:J/18/96 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 109.05 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM broke concrete driveway in rear of house and replaced during restoration. 

*Equipment utilized during excavation: 
*17 KW generator 
*X331 Trackhoe 
*Bobcat 
*JD Tractor 
*Concrete Saw 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Highland 

-sod 

*TL26 Loader 
*Hand Tamper 
*Roller 
• JBC214 Backhoe 
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OHM: CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM: by USACE. 

PRE-DETERMINED DEPTH: 6" 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 
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Action Date:5/13/96 
Loadout:5/13/96 
Restoration Begins:5/17/96 
Restoration Completed: 5/29/96 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 13 7. 05 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None. 

*Equipment utilized during excavation: 
*17 KW generator 
*Hand tamper 
*JCB Backhoe 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

*TL26 Loader 
*X331 Excavator 

*Roller 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETEIUvfiNED DEPTH: 6" 
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Action Date:2/23/96 
Loadout:2/23/96 
Restoration Begins: 2/24/96 
Restoration Completed: 4/3/96 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 101.4 8 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
• Approximately 10 dead gas lines were found during the excavation of this yard. 
The gas company was told about this and sent somebody out to verify they were 
dead lines. 
*Clean outs for sewer systems were found below ground level. The homeowner 
supplied parts and OHM raised them during restoration activities. 

•Equipment utilized during excavation: 

*X331 Trackhoe 
*TL26 Loader 
• JBC 214 Backhoe 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
"'Highland 

-sod 

*7 1/2 Ton Roller 
*JD955 Tractor 
*Hand Tamper 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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QUANTITY SUMMARY FOR 
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·-- Action Date:2/21/96 
Loadout:2/21196 
Restoration Begins:2/24/96 
Restoration Completed:3/13/96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 183.98 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM broke and replaced clean outs in the backyard 

*Equipment utilized during excavation: 
*17 KW generator 
*X331 Trackhoe 
*Roller 
*JBC214 Backhoe 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Highland 

-sod 

*TL26 Loader 
*Hand Tamper 
•m Tractor 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date:S/29/96 
Loadout: 5/29/96 
Restoration Begins: 5/30/96 
Restoration Completed: 6/12/96 

• An excavation depth of 6 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 102.73 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None on this site 

*Equipment utilized during excavation: 

*X331 Trackhoe 
*TL26 Loader 
*Hand Tamper 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

*7 1/2 Ton Roller 
* 17KW generator 
* JCB Backhoe 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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Action Date:J/14/96 
Loadout: 3/l4/96 
Restoration Begins:J/18/96 
Restoration Completed: 4/10/96 

*An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 154.34, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*During excavation a stump was removed for the homeowner~ while removing the 

stump a section of city sidewalk was broken, but replaced during restoration activities. 

*Equipment utilized during excavation: 

*X331 Trackhoe 
*TL26 Loader 
• J 7KW Generator 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Highland 

-sod 

*7 1/2 Ton Roller 
*10955 Tractor 
*Hand Tamper 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 
154._3~-JQ_LOADS - -62- --

CA-6 
(TONS) 

- _ _§_9_._7'_ -

( ( 

CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) {TONS) SEED 

SOD 
----- -----~ - -- -
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Action Date:4/ll/96 
Loadout:4/12/96 
Restoration Begins:4/19/96 
Restoration Completed: 5/22/96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of209.74 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*01-W found and flushed two clean outs. 
*01-W found battery casings in front yard and tested for hazardous properties. 
*01-W put a fence back up that was taken down during excavation. 
"'01-W replaced concrete walkways that were broken. 

*Equipment utilized during excavation: 
"'I 7 KW generator 
"'Bobcat Excavator 
"'Roller 
*JBC214 Backhoe 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
•ww 

-landfill 
*Keevin Brothers 

-sod 

*TL26 Loader 
*2" pumps 
*JD Tractor 
"'Hand Tamper 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, n 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

209.74 72.08 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) (TONS) (TONS) SEED 

43.5 15.3 sod 
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Action Date:6-5-96 
Loadout:?-15-96 
Restoration Begins:?-18-96 
Restoration Completed:?-23-96 

*An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation special waste yielded 152.66 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*OHM broke and replaced sidewalk and concrete pad 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
* 17KW Generator *Roller 
*JCB Backhoe *JD Tractor 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTE:tvffiER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by US ACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, n 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE _(_LOADS) (TONS) 

152.66 5 64.68 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) (TONS) (TONS) SEED 

14.5 sod 



--------··. ---- -··-

~ 
CONCRETE 

18' 

127' ~ 

HOUSE 

37' 

.., SIDEWALK 

Co 

51' 

I' 

... 
N 

I' 

GARAGE 

20' 

OHMG-
Corporation 

Findloly, Ohio 

Drawn B~: 
MTB 

Checked By: 

Date: 
4/16/96 

Approved By: 

Scale: 
NTS 

Drawing No: 





-----· 

Action Date:3/28/96 
Loadout:3/28/96 
Restoration Begins:4/12/96 
Restoration Completed:4/17/96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 193.09 cubic yards, which was 
shipped to WMl-Milam for disposal. 

*Problems incurred: 
*OHM repaired drain on side of house 
*OHM flushed a clean out that was below grade 
*OHM replaced some sections of walkways that were broken during excavation 
*OHM had plumber clean out drains to appease homeowner 

*Equipment utilized during excavation: 
*17 KW generator 
*Bobcat Excavator 
*Roller 
*Hand Tamper 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

*TL26 Loader 
*2" pumps 
*JD Tractor 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, 1L 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

193.09 10 60.57 

CA~ CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) (TONS) (TONS) SEED 

14.82 15.85 sod 
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Action Date:4/11196 
Loadout:4/11196 
Restoration Begins:4/12/96 
Restoration Completed:S/20/96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 50.44 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM put a fence up that was taken down during excavation 
*Due to rain had to pump water from the site 

*Equipment utilized during excavation: 
* 17 KW generator 
"'Bobcat Excavator 
*Roller 
*JBC214 Backhoe 

*Subcontractors: 
"'AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
"'WMI 

-landfill 
*Keevin Brothers 

-sod 

*TL26 Loader 
*2" pumps 
*JD Tractor 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

244.92 10 92.67 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) (TONS) (TONS) SEED 

86.95 73.8 sod 
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Action Date:4/12/96 
Loadout:4/12/96 
Restoration Begins:4/19/96 
Restoration Completed:4/19/96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 50.44 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM broke and replaced a walk in rear of house 

"'Equipment utilized during excavation: 
*17 KW generator 
*Hand tamper 

"'Subcontractors: 
"'AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

*TL26 Loader 
*X331 Excavator 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 121
' 
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Action Date:4/18/96 
Loadout: 4/18/96 
Restoration Begins: 511 0/96 
Restoration Completed: 5/21/96 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 135.25 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM experienced numerous rain days while working on this property 

*Equipment utilized during excavation: 

*X331 Trackhoe 
*TL26 Loader 
*Roller 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

* 17 KW generator 
*Hand Tamper 
*214 Backhoe 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITENM..fE: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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Action Date: 12/13/95 
Loadout: 12/14/95 
Restoration Beginsl2/18/95 
Restoration Comp1eted:2/15/96 

• An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 234.45 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Problems incurred: 
*During excavation of soil, an Equipment Operator hit the concrete block wall of the home's 
crawl space; this was repaired by OHM. 
*The woodwork on the porch was broken; OHM fixed the porch. 

*Equipment utilized during excavation: 

*X331 Trackhoe 
*TL26 
*17 KW Generator 
*JBG214 Backhoe 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 

*WMI 
-landfill 

*Prochnow Landscape 
-sod 

*7 1/2 Ton Roller 
*2" Pump 
*Van 
*Ton Box 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date: 1 0-5-94 
Loadout: 10-5-94 
Restoration Begins: I 0-12-94 
Restoration Completed: 1 0-12-94 

*An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded 276.04 cubic yards, which was shipped to WMI
Mlam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
* 17KW Generator *Roller 
*580 Backhoe 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolfe 

-sod 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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QUANTITY SUMMARY FOR : 

SPECIAL BACKFILL TOPSOIL 
CUYD LOAD CUYD 
276.04 244.79 

( ( 

CA-6 CA-7 SAND SOD/SEED ROCK 
TON TON CUYD CUYD I 

42.39 sod 
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Action Date: I 0-17-94 
Loadout: 1 0-17-94 
Restoration Begins: I 0-26-94 
Restoration Completed: 10-28-94 

*An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded 60.71 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
*17KW Generator *Hand Tamper 
*580 Backhoe 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-JandfiiJ 
*L. Wolfe 

-sod 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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QUANTITY SUMMARY FOR : 
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CUYD LOAD CUYD 
60.71 3 16.18 
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Action Date: I 0-Il-94 
Load out: I 0-11-94 
Restoration Begins: 10-2 7-94 
Restoration Completed: 10-27-94 

*An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded 97.82 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*OHM broke and repaired the edge of blacktop driveway 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
* I7KW Generator *Hand Tamper 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolfe 

-sod 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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QUANTITY SUMMARY FOR : 

SPECIAL BACKFILL TOPSOIL 
CUYD LOAD CUYD 
97.82 5 84.65 

( .. ··/ 

CA-6 CA-7 SAND SOD/SEED ROCK 
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Action Date: 10-19-94 
Load out: l 0-24-94 
Restoration Begins: 10-27-94 
Restoration Completed: 11-3-94 

*An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded 186.52 cubic yards, which was shipped to WMI
Milam for disposal. 

•Problems incurred: 
*None 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
"'5 80 Backhoe 
* 17KW Generator 

•subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolfe 

-sod 

*Roller 
*Hand Tamper 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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OHM Cvr<PORATION 
GRANITE CITY, IL 
PROJECT 16473 

QUANTITY SUMMARY FOR : 

SPECIAL BACKFILL TOPSOIL 
CUYD LOAD CUYD 
186.52 11 15.93 

CA-6 
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Action Date:I0-13-94 
Load out: 10-14-94 
Restoration Begins: 10-27-94 
Restoration Completed: 10-27-94 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded 176.57 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*OHM broke and had to repair part of the driveway 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
*580 Backhoe *Roller 
*17KW Generator 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolfe 

-sod 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, ll.. 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date: 10-19-94 
Loadout: 10-27-94 
Restoration Begins: 11-11-94 
Restoration Completed: 11-23-94 

*An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded 176.57 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
*580 Backhoe *Roller 
*17KW Generator 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolfe 

-sod 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date: 10-19-94 
.___ -· Load out: 1 0-19-94 

Restoration Begins: 10-27-94 
Restoration Completed: 10-27-94 

• An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded 185.25 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*OHM broke a water line during restoration that was repaired by the water 

company. 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
*580 Backhoe *Hand Tamper 
*17KW Generator *Roller 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolfe 

-sod 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CURPORATION 
GRANITE CITY, IL 
PROJECT 16473 

QUANTITY SUMMARY FOR : 
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Action Date: 11-7-94 
·...._r Loadout: 11-8-94 

Restoration Begins: 11-28-94 
Restoration Completed: 11-30-94 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded 243.91 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*OHM had to repair a drain in the backyard 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
*580 Backhoe *Hand Tamper 
*17KW Generator 

*Subcontractors: 
*AWS 

-hauling special waste 
"'Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolfe 

-sod 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date: 1 0/28/94 
Load out: 10/28/94 
Restoration Begins:ll/11/94 
Restoration Completed: 11/28/94 

• An excavation depth of 3 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of37.42 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*17 KW generator 
*Bobcat excavator 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*W111 

-landfill 
*L. Wolf 

-sod 

*TL26 Loader 
*Case 580 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 3" 
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Action Date: 1112/94 
Loadout: 1112/94 
Restoration Begins: 11111/94 
Restoration Completed: 11/28/94 

• An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 125.16 cubic yards, which was 
shipped to WW-Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*7 1/2 ton Roller 
*TL26 Loader 
*Case 580 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolf 

-sod 

*17 KW generator 
*Bobcat excavator 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CORPORATION 
GRANITE CITY, IL 
PROJECT 16473 
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Action Date: 1117/94 
Load out: 11/18/94 
Restoration Begins: 11/23/94 
Restoration Completed: 11129/94 

• An excavation depth of 12 inches was established by US ACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 339.48 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*2" pump 
*TL26 Loader 
*Case 580 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolf 

-sod 

*1 7 KW generator 
*Bobcat excavator 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 



OHM CORPORATION 
GRANITE CITY, IL 
PROJECT 16473 

QUANTITY SUMMARY FOR : 

SPECIAL BACKFILL TOPSOIL 
CUYD LOAD CUYD 
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- ------

( ( 

CA-6 CA-7 SAND SOD/SEED ROCK -
TON TON CUYD CUYD 

129.15 sod 



xxx BUSH 

<8TREE 

1 

FENCED 
22' IN YARD 

AREA 

GARAGE 

r1 11'6" .. -

HOUSE 

50' 

a" 29' 

e 

-
• 
• . 
-
-

107' 

DRIVEWAY 

3'6" Iii 16'6" --~~ ~IW~ 1:1~-~=---
SIDEWALK 

--

5' 

10/5/94 
DRAWN BY: AS 

YD3 





-~----- Action Date:5/29/96 
Loadout: 5/2 9/96 
Restoration Begins: 5/31/96 
Restoration Completed: 6/12/96 

• An excavation depth of 3 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 3 2. 2 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*During excavation OHM broke the comer of the walkway, OHM repaired the 
walkway during restoration activities. 

*Equipment utilized during excavation: 
*X331 Trackhoe 
*TL26 Loader 
*7 1/2 Roller 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

* 17 KW generator 
*Hand Tamper 
*2" Sub pump 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 3" 



OHM CuRPORA TION 
GRANITE CITY, IL 
PROJECT 16473 

QUANTITY SUMMARY FOR : 
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Action Date:2/6/96 
Loadout:2/14/96 
Restoration Begins:2/15/96 
Restoration Completed:2/24/96 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 114.72 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None on this site 

*Equipment utilized during excavation: 
*X331 Trackhoe 
*TL26 Loader 
*7 1/2 Roller 
*Backhoe 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

* 17 KW generator 
*Hand Tamper 
*2" Sub pump 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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Action Date: 10/11194 
Loadout:I0/11194 
Restoration Begins: 10/25/94 
Restoration Completed: I 0/25/94 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 181.24 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*2" pump 
*TL26 Loader 
*Case 580 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolf 

-sod 

*17 KW generator 
*Bobcat excavator 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 



OHM CuKPORATION 
GRANITE CITY, IL 
PROJECT 16473 
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Action Date: 10/6/94 
Loadout: 10/6/94 
Restoration Begins: 10/12/94 
Restoration Completed: 1 0/20/94 

*An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of76.46 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*2" pump 
*TL26 Loader 
*7 112 Roller 
*Hand Tamper 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolf 

-sod 

*17 KW generator 
*Bobcat excavator 
•case 580 
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OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 



( 
'• 

OHM CORPORATION 
GRANITE CITY, IL 
PROJECT 16473 
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Action Date: 10/4/94 
Loadout: 10/4/94 
Restoration Begins: 10/17/94 
Restoration Completed: I 0/27/94 

"'An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 119.88 cubic yards, which was 
shipped to WW-Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*2" pump 
*TL26 Loader 
*7 1/2 Roller 
*Hand Tamper 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolf 

-sod 

*17 KW generator 
*Bobcat excavator 
*Case 580 
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OHM CORPORATION 
GRANITE CITY, IL 
PROJECT 16473 

QUANTITY SUMMARY FOR : 

SPECIAL BACKFILL TOPSOIL 
CUYD LOAD CUYD 
119.88 47.86 

( ( 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date:9/30/94 
Load out: 10/3/94 
Restoration Begins: 10/11/94 
Restoration Completed: 10/20/94 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 149.59 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*2" pump 
*TL26 Loader 
*7 1/2 Roller 
*Hand Tamper 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMJ 

-landfill 
*L. Wolf 

-sod 

*17 KW generator 
*Bobcat excavator 
*Case 580 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 2 I, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date: 11/2194 
Loadout: 11/2/94 
Restoration Begins:ll/8/94 
Restoration Completed: 1/17/95 

• An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 57.61 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*2" pump 
*TL26 Loader 
*7 l/2 Roller 

"'Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*L. Wolf 

-sod 

"'17 KW generator 
*Bobcat excavator 
"'Case 580 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date: 11126/95 
Loadout: I 1/27/95 
Restoration Begins: I 1129/95 
Restoration Completed: 12/6/95 

"'An excavation depth of 6 inches was established by USACE prior to work commencing. 

"'The excavation of special waste yielded a total of76.72 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*The front concrete walkway was broken during restoration and replaced after the 
weather broke. 

*Equipment utilized during excavation: 
*X3 3 1 Trackhoe 
*TL26 Loader 
*7 112 Roller 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

*17 KW generator 
*Hand Tamper 
*2" Sub pump 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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Action Date: 11/26/95 
Loadout: 12/3/95 
Restoration Begins: 12/12/95 
Restoration Completed: 2/20/96 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 214.93 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*The front concrete walkway is only about 3/4" thick and some spots were broken 
during excavation and restoration. 

"'Equipment utilized during excavation: 
*X331 Trackhoe 
"'TL26 Loader 
* 7 112 Roller 
"'J.D. Tractor 

•subcontractors: 
"'AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
"'WMI 

-landfill 
"'Prochnow 

-sod 

"'17 KW generator 
"'Hand Tamper 
*2" Sub pump 
*Backhoe 
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OHM CORPORATION 
-~ PROJECT 164 73 

GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date: 11/07/95 
Loadout: 11/08/95 
Restoration Begins: 11/16/95 
Restoration Completed: 11/16/95 

• An excavation depth of 6 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 44.64 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Problems incurred: 

*Replaced a rear walkway that was broken during excavation. 
• A five-foot section of fence that was damaged during excavation was replaced. 

*Equipment utilized during excavation 

*X331 Minihoe 
*TL26 
* 1 ton box truck 
*Van 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow Landscape 

-sod supply 

*Generator 
*2" pump 
*Compactor 
*Powerwasher 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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Action Date: 10/31/95 
Loadout 11/6/95 
Restoration Begins:11110/95 
Restoration Completed: 11116/95 

• An excavation depth of 6 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 100.18 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None on this site 

"'Equipment utilized during excavation: 
"'X331 Trackhoe 
"'TL26 Loader 
*7 1/2 Roller 
*444E Loader 

*Subcontractors: 
"'AWS 

-hauling special waste 
"'Grantham 

-hauling topsoil 
"'WMI 

-landfill 
"'Prochnow 

-sod 

* 17 KW generator 
*Hand Tamper 
*2" Sub pump 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAJ\ffi: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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Action Date: 10/24/95 
Loadout: 10/25/95 
Restoration Begins: lln/95 
Restoration Completed: 1119/95 

• An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 604.93 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*During restoration a section of city sidewalk was broken and replaced. 
• A drain pipe was flushed by OHM during restoration, because the homeowner 
insisted OHM had caused this problem. Later is was discovered that the drain was 
clogged with paper not soil. 

*Equipment utilized during excavation: 
*X331 Trackhoe 
*TL26 Loader 
*7 1/2 Roller 
*444E Loader 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Seed 

* 17 KW generator 
*Hand Tamper 
*2" Sub pump 
*J.D. Tractor 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEl\1BER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM' by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date:?/9/96 
Loadout:?/10/96 
Restoration Begins:?/12/96 
Restoration Completed:7/12/96 

*An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 71.83 cubic yards, which was 
shipped to WMI-Milam for disposaL 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*17 KW generator 
*Bobcat Excavator 
*Roller 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WMI 

-landfill 
*Prochnow 

-sod 

*TL26 Loader 
*JCB Backhoe 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by US ACE. 

PRE-DETERMINED DEPTH: 12" 
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\ .•.. / Action Date:?-13-96 
Loadout:?-13-96 
Restoration Begins:?-16-96 
Restoration Completed:7-17-96 

• An excavation depth of 3 inches was established by US ACE prior to work commencing. 

*The excavation special waste yielded 43.67 cubic yards, which was shipped to WMI
Milam for disposal. 

*Problems incurred: 
*None 

*Equipment utilized during excavation: 
*TL26 *Bobcat Excavator 
*17KW Generator *Roller 
*JCB Backhoe *Hand Tamper 
*JD Tractor 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*WJvfl. 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAJ\1E: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 3" 
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QUANTITY SUMMARY FOR ---
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43.67 60 16.25 
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'-- Action Date:9/30/94 
Loadout: 10/3/94 
Restoration Begins: 10/7/94 
Restoration Completed: I 0/7/94 

• An excavation depth of 12 inches was established by US ACE prior to work commencing. 

*The excavation of special waste yielded a total of 187.87 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*OHM installed brick patio so it sloped away from the house 

*Equipment utilized during excavation: 
*17 KW generator 
*Bobcat excavator 
*Roller 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*Laidlaw 

-landfill 
*L. Wolf 

-sod 

*TL26 Loader 
*Case 580 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date:6/3/96 
Loadout:6/3/96 
Restoration Begins:6/21/96 
Restoration Completed:6/29/96 

*The remaining excavation yielded a total of 160.36 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

*Excavation depth average at 12 inches for this property. 

*Problems incurred:Tree bark was damaged at base ofwalnut tree. Homeowner was 
difficult to work with. Crew was told to be extra careful. Repaired concrete owner not happy 
with thickness. OHM" back to replace more concrete. Owner unhappy with yard and workers. 

Equipment used : 
"'Generator "' JD tractor 
"'Bobcat excavator *Hand tamper 
*TL 26 Resco backhoe *Roller 

"'Subcontractors 
"'AWS 

-hauling special waste 
"'Grantham 

-hauling stone and fill material 
*WMI 

-landfill 

• JD tractor 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY. ll.. 
SEPTEMBER 21. 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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160.36 136.37 
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32.55 14.35 sod 
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Action Date: 12/6/95 
Loadout: 12/6/95 
Restoration Begins: 12/8/95 
Restoration Completed: 12/13/95 

• An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 234.45 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Problems incurred: 
*During excavation of soil, an Equipment Operator hit the concrete block wall of the 
home's crawl space; this was repaired by OHM. 
*The woodwork on the porch was broken; OHM fixed the porch. 

*Equipment utilized during excavation: 

*X331 Trackhoe 
*TL26 
*17 KW Generator 
*JBG214 Backhoe 

*Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 

*WMI 
-landfill 

*Prochnow Landscape 
-sod 

*7 1/2 Ton Roller 
*2" Pump 
*Van 
• Ton Box 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITENA11E: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by US ACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date:6/5/96 
Load out: 6/22/96 
Restoration Begins:6/26/96 
Restoration Completed:6/27/96 

*An excavation depth of 12 inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 13 5. 51 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Problems incurred: 
*None on this site 

*Equipment utilized during excavation: 
•Hand tamper 
*TL26 Loader 
*7 1/2 Roller 

*Subcontractors: 
•AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 
*W:Ml 

-landfill 
*Prochnow 

-sod 

* 17 KW generator 
*Bobcat excavator 
*JD Tractor 



OHM: CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date:6/5/96 
Loadout:6 l 2/96 
Restoration Begins:6/25/96 
Restoration Completed: 6/25/96 

*The remaining excavation yielded a total of 3 3. 16 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

*Excavation depth average at 12 inches for this property. 

*Problems incurred: None. 

Equipment used : 
*Generator 
*Bobcat excavator 
*TL 26 Resco backhoe 

• Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

• JD tractor 
*Hand tamper 

-hauling stone and fill material 
*WMI 

-landfill 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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Action Date:617/96 
Loadout:6/8/96 
Restoration Begins:6/25/96 
Restoration Completed:6/25/96 

•The remaining excavation yielded a total of 86.8 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

•Excavation depth average at 6 inches for this property. 

•Problems incurred:OHM replaced fences taken down during work on property. 

Equipment used : 
*Generator • JD tractor 
*Bobcat excavator •Hand tamper 
*TL 26 Resco backhoe •Roller 

• Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

-hauling stone and fill material 
*WMI 

-landfill 
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OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 
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PROJECT 164 73 
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QUANTITY SUMMARY FOR----

SPECIAL BACKFILL TOPSOIL CA-6 CA-7 
WASTE (LOADS) (TONS) (TONS) (TONS) 

86.8 48.2 48.45 

SAND SOD OR CONCRETE OTHER 
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Action Date:6/7/96 
Loadout:6/7/96 
Restoration Begins:6/25/96 
Restoration Completed: 6/25/96 

*The remaining excavation yielded a total of 130.38 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

*Excavation depth average at 12 inches for this property. 

*Problems incurred:Concrete runners broken in driveway. Owner said to replace with 
rock. OHM" replaced city sidewalk and driveway apron that was broken during backfill. Fixed 
low spot in driveway. Worked on 2 drain cleanouts. Shrubs damaged and/or stolen were 
replaced by paying owner. 

Equipment used : 
*Generator 
*Bobcat excavator 
*TL 26 Resco backhoe 

*Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

• JD tractor 
* JCB backhoe 
*Roller 

-hauling stone and fill material 
*WMI 

-landfill 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 3" 
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QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

130.38 1 203.51 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) (TONS) (TONS) SEED 

44.8 46.5 8.75 sod 
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Action Date:6/4/96 
Load out: 6/5/96 
Restoration Begins:6/l7/96 
Restoration Completed:6/20/96 

•The remaining excavation yielded a total of 188.6 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

*Excavation depth average at 6 inches for this property. 

*Problems incurred:Gutter down spout damaged. 

Equipment used : 
*Generator 
*Bobcat excavator 
*TL 26 Resco backhoe 
*JD214 backhoe 

• Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

• ID tractor 
*Roller 

-hauling stone and fill material 
*WMI 

-landfill 



OHM CORPORATION 
PROJECT 164 73 
GRANITE CITY, IL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 6" 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) CTONS) 

188.6 156.88 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
_{I_ONS) CTONSl (TONS) SEED 

59.35 30.25 sod 
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Action Date:612/96 
Loadout:6/l2/96 
Restoration Begins:6/25/96 
Restoration Completed:6/25/96 

*The remaining excavation yielded a total of 193.03 cubic yards of special waste, which 
was shipped to WMI-Milam for disposal. 

*Excavation depth average at 12 inches for this property. 

*Problems incurred:OHM replaced fence taken down during work on property. 

Equipment used : 
*Generator * 1D tractor 
*Bobcat excavator *Hand tamper 
*TL 26 Resco backhoe *Roller 

*Subcontractors 
*AWS 

-hauling special waste 
*Grantham 

-hauling stone and fill material 
"'WMI 

-landfill 



Oillvf CORPORATION 
PROJECT 16473 
GRANITE CITY, ll.. 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 12" 
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QUANTITY SUMMARY FOR---

SPECIAL BACKFILL TOPSOIL CA-6 CA-7 
WASTE (LOADS) {TONS) (TONS) .<TONS) 

193.03 131.09 28.7 46.7 

SAND SOD OR CONCRETE OTHER 
(TONSl SEED 

sod 
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Action Date: 11129/95 
Loadout: 11/30/95 
Restoration Begins: 12/1/95 
Restoration Completed: 12/13/95 

*An excavation depth of3inches was established by USACE prior to work commencing. 

*The excavation of special waste yielded a total of 101.66 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Problems incurred: 
*None on this site 

*Equipment utilized during excavation: 

*X331 Trackhoe 
*TL26 
*17 KW Generator 
*JBG214 Backhoe 
*1 Ton Box 

• Subcontractors: 
*AWS 

-hauling special waste 
*Grantham 

-hauling topsoil 

*WMI 
-landfill 

*Prochnow Landscape 
-sod 

*7 1/2 Ton Roller 
*2" Pump 
*JD955 Garden Tractor 
*Handroller 
•van 



OHM CORPORATION 
PROJECT 16473 
GRANITE CITY, lL 
SEPTEMBER 21, 1996 

SITE NAME: 

Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

PRE-DETERMINED DEPTH: 3" 
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